Monroe County Department of Transportation

Ongoing Construction Update - January 25, 2010

Maggie Brooks
County Executive

Brighton

Brighton Henrietta Town Line Road: West Henrietta Road (Rt 15) to South Winton Road

Brighton Henrietta Town Line Road Mill & Resurface

ARRA Milling and Paving project. Paving operations complete - permanent pavement markings to be installed in Spring 2010.

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:
Scheduled end date:

Percent complete: 96 %
South Winton Road: Westfall Road to Brighton Henrietta Town Line Road Contact: Rob Kozarits (585-753-7747)
South Winton Road Resurface Scheduled start date: 09/04/2009
ARRA Milling and Paving Project. Paving operation complete - permanent pavement markings to be completed in Spring 2010. Scheduled end date: 10/16/2009

Percent complete: 96 %

Greece

Mill Road Phase I: Long Pond Road to Larkin Creek
Mill Road | Reconstruction and replace culvert 05-251-269
Currently in winter shutdown. Work to resume in the spring.

Two way traffic will be maintained along the road for the fall and winter.

Contact: Hank Herdzik (585-753-7729)

Scheduled start date: 10/13/2008
Scheduled end date: 07/24/2010
Percent complete: 70 %

North Greece Road: Latta Road to Frisbee Hill Road
North Greece Road
ARRA Scheduled for Summer 2010 Construction

Hot Recycle & Resurface

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: %

Henrietta

Calkins Road: West Henrietta Road (Rt15) to 1-390 / Middle Road
Calkins Road Mill & Resurface
ARRA Milling and Paving Project. Paving operations complete - permanent pavement markings to be installed in Spring 2010.

Contact: Rob Kozarits (585-753-7747)

Scheduled start date: 09/14/2009
Scheduled end date: 10/16/2009
Percent complete: 96 %

East River Road: Rush Henrietta Town Line Road to 1-90
East River Road Il
ARRA Scheduled for Fall 2010 Construction

Hot Recycle & Resurface

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: %

Irondequoit
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Culver Road: East Ridge Road to Irondequoit Bay Outlet Bridge
Culver Road Mill & Resurface
Scheduled for the 2010 construction season.

Two way traffic will be maintained.

Contact: Hank Herdzik (585-753-7729)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

East Ridge Road: Culver Road to 1-590
East Ridge Road Mill & Resurface

Scheduled for the 2010 construction season. Night work operations for Milling and Paving will take place in the section from Ridgewood

Drive to the Wegman's signal.
Two way traffic will be maintained.

Contact: Hank Herdzik (585-753-7729)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

North Goodman Street: City Line to East Ridge Road
North Goodman Street Mill & Resurface

Scheduled for the 2010 construction season. Night work operations for Milling and Paving will take place in the section from Dix Street

to E. Ridge Road.
Two way traffic will be maintained.

Contact: Hank Herdzik (585-753-7729)
Scheduled start date:

Scheduled end date:

Percent complete: 0 %

Thomas Avenue: St. Paul Boulevard to Pattonwood Drive
Thomas Avenue Mill & Resurface
Scheduled for the 2010 construction season.

Two way traffic will be maintained.

Contact: Hank Herdzik (585-753-7729)
Scheduled start date:

Scheduled end date:

Percent complete: 0%

Parma

Curtis Road: Hamlin Parma Town Line to Manitou Road

Curtis Road Cold Recycle & Resurface
Spring 2010 Construction, Culverts being installed now

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: %

Penfield
Creek Street: Plank Road to Ridge Road (Rt 404)
Creek Street Resurface

ARRA Milling and Paving Project. Paving operations complete - final topsoil, seeding, pavement markings and sidewalk ramp
adjustment at Yorktown scheduled for Spring 2010

Contact: Rob Kozarits (585-753-7747)

Scheduled start date: 10/08/2009
Scheduled end date:
Percent complete: 96 %

Five Mile Line Road: Linden Avenue to Ridge Road (Rt 404)
Five Mile Line Road Mill & Resurface
ARRA Milling and Paving to begin in Spring 2010

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:

Scheduled end date:

Percent complete: %

Whalen Road: Five Mile Line Road to Atlantic Avenue (Rt 286)
Whalen Road Resurface
ARRA Milling and Paving starting Summer 2010. Pavement rutting repair at Atlantic Ave completed.

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:

Scheduled end date:

Percent complete: 10 %

Perinton
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Whitney Road: Perinton-Penfield Town Line to Turk Hill Road
Whitney Road Mill & Resurface
ARRA Milling and Paving starting Spring 2010. Drainage repair at Rte 250 completed.

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:

Scheduled end date:

Percent complete: 5%

Rush

East River Road: County Line to Rush West Rush Road
East River Road | Recycle & Resurface
ARRA Scheduled for Summer 2010 Construction

Contact: Tom Frys (585-753-7741)
Scheduled start date:

Scheduled end date:

Percent complete: %

Webster

Phillips Road: Ridge Road (Rt 404) to Schlegel Road
Phillips Road Mill & Resurface
ARRA Milling and Paving to take place starting Summer 2010

Contact: Rob Kozarits (585-753-7747)
Scheduled start date:

Scheduled end date:

Percent complete: %
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